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ESTIMATE RUN 12/05/2005

ESTIMATE SUMMARY 10:04:40

CONTID: C14632         ESTIMATE NO: 0008 PROG 2002

PCN: 14632-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL: BELLEVIEW TO JEWELL PERCENT TIME:

PROJECT NO: NH 0881-018                   

FEDERAL: BELLEVIEW TO JEWELL

NAME OF ROAD: S. FEDERAL BOULEVARD

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 12/05/2005 DATE TIME STARTED 04/25/2005

1707 COLE BOULEVARD SUITE 100 DATE LET 02/03/2005 DATE WORK BEGAN

 DATE AWARDED 02/14/2005 DATE TIME STOPPED 11/09/2005

 DATE CONTRACT EXECUTED 02/25/2005 DATE ACCEPTED 11/09/2005

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 04/25/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,567,133.87 PARTICIPATING $ $ 72,754.42

AWARD PROJECT AMT: 2,555,806.67 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.63

TIME ALLOW:

ORIG TIME ALLOW:

136 WORK DAYS

WORK DAYS112

96.97%

77,872.87

72,754.42

72,754.42

72,754.42

$

$

$

$

2,489,261.00

0.00

2,489,261.00

0.00

2,489,261.00

-38,337.10

0.00

2,450,923.90

0.00

AMOUNT DUE 2,450,923.90 72,754.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 72,754.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

135.5
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PCN: 14632-BID    ESTIMATE RUN 12/05/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0008 10:04:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 *REMOVAL OF DELINEATOR 0.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF SIDEWALK 823.000 823.000

SY  0.000 0.00

8.00000 823.000 6,584.00

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 2,911.000 2,911.000

LF  0.000 0.00

5.10000 2,911.000 14,846.10

202-00203  
 

0020 *REMOVAL OF CURB, GUTTER AND SIDEWALK 122.000 122.000

LF  0.000 0.00

7.35000 122.000 896.70

202-00204  
 

0025 *REMOVAL OF CONCRETE PAVEMENT 100.000 100.000

SY  0.000 0.00

20.60000 100.000 2,060.00

202-00212  
 

0030 REMOVAL OF ASPHALT MAT 766.000 766.000

SY  0.000 0.00

5.55000 766.000 4,251.30

202-00220  
 

0035 REMOVAL OF ASPHALT MAT (SPECIAL) 97.000 97.000

SY  0.000 0.00

11.15000 97.000 1,081.55

202-00226  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 167,055.300 167,055.300

SY  0.000 0.00

1.37000 167,055.300 228,865.76

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.65000 0.000 0.00

202-00250  
 

0050 *REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00810  
 

0055 *REMOVAL OF TRAFFIC SIGNAL HEAD 38.000 38.000

EACH 0.000 0.00

55.00000 38.000 2,090.00

202-00831  
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PCN: 14632-BID    ESTIMATE RUN 12/05/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0008 10:04:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 *REMOVAL OF PEDESTRIAN PUSH BUTTON 10.000 10.000

EACH 0.000 0.00

17.00000 10.000 170.00

202-00860  
 

0065 *CLEAN VALVE BOX 162.000 0.000

EACH 162.000 8,910.00

55.00000 162.000 8,910.00

202-04005  
 

0070 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01100  
 

0075 POTHOLING 4.000 4.000

HOUR 0.000 0.00

115.00000 4.000 460.00

203-01597  
 

0080 SILT FENCE 0.000 0.000

LF  0.000 0.00

2.25000 0.000 0.00

208-00020  
 

0085 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

660.00000 2.000 1,320.00

208-00045  
 

0090 *STORM DRAIN INLET PROTECTION 163.500 109.000

EACH 54.500 4,632.50

85.00000 163.500 13,897.50

208-00050  
 

0095 *EROSION CONTROL SUPERVISOR 42.000 42.000

HOUR 0.000 0.00

95.00000 42.000 3,990.00

208-00205  
 

0100 *RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

170.00000 1.000 170.00

210-00810  
 

0105 *ADJUST MANHOLE 214.000 192.000

EACH 22.000 5,500.00

250.00000 214.000 53,500.00

210-04010  
 

0110 *ADJUST VALVE BOX 325.000 300.000

EACH 25.000 1,500.00

60.00000 325.000 19,500.00

210-04050  
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PCN: 14632-BID    ESTIMATE RUN 12/05/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0008 10:04:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0115 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 424.920 424.920

TON 0.000 0.00

80.00000 424.920 33,993.60

403-00720  
 

0120 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2,222.670 2,222.670

TON 0.000 0.00

38.00000 2,222.670 84,461.46

403-33871  
 

0125 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 24,019.530 24,019.530

TON 0.000 0.00

38.00000 24,019.530 912,742.14

403-34871  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 8,967.000 8,967.000

GAL 0.000 0.00

1.00000 8,967.000 8,967.00

411-10255  
 

0135 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 2.000

TON 0.000 0.00

225.00000 2.000 450.00

507-00400  
 

0140 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.35000 0.000 0.00

607-11525  
 

0145 *CONCRETE SIDEWALK 110.000 110.000

SY  0.000 0.00

40.00000 110.000 4,400.00

608-00000  
 

0150 *CONCRETE SIDEWALK (SPECIAL) 8.000 8.000

SY  0.000 0.00

195.00000 8.000 1,560.00

608-00005  
 

0155 *CONCRETE CURB RAMP 763.000 763.000

SY  0.000 0.00

90.00000 763.000 68,670.00

608-00010  
 

0160 *CURB AND GUTTER TYPE 2 (SECTION I-B) 136.000 136.000

LF  0.000 0.00

14.50000 136.000 1,972.00

609-21010  
 

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,743.000 2,743.000

LF  0.000 0.00

14.50000 2,743.000 39,773.50

609-21020  
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PCN: 14632-BID    ESTIMATE RUN 12/05/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0008 10:04:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0170 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION MS) 122.000 122.000

LF  0.000 0.00

25.60000 122.000 3,123.20

609-22021  
 

0175 *GUTTER TYPE 2 (8 FOOT) 70.000 70.000

LF  0.000 0.00

36.75000 70.000 2,572.50

609-24008  
 

0180 *GUTTER TYPE 2 (8 FOOT) (FAST TRACK) 12.000 12.000

LF  0.000 0.00

48.00000 12.000 576.00

609-34008  
 

0185 *GUTTER TYPE (10 FOOT) (FAST TRACK) 60.000 60.000

LF  0.000 0.00

48.00000 60.000 2,880.00

609-34010  
 

0190 *SIGN PANEL (CLASS II) 9.000 0.000

SF  9.000 130.50

14.50000 9.000 130.50

614-00012  
 

0195 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

11.000 0.000

LF  11.000 269.50

24.50000 11.000 269.50

614-01582  
 

0200 *PEDESTRIAN SIGNAL FACE (16) 12.000 12.000

EACH 0.000 0.00

425.00000 12.000 5,100.00

614-70117  
 

0205 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 28.000

EACH 0.000 0.00

750.00000 28.000 21,000.00

614-70336  
 

0210 *PEDESTRIAN PUSH BUTTON 8.000 8.000

EACH 0.000 0.00

115.00000 8.000 920.00

614-72860  
 

0215 *LOOP DETECTOR WIRE 15,165.000 15,165.000

LF  0.000 0.00

1.95000 15,165.000 29,571.75

614-72875  
 

0220 *CONSTRUCTION SURVEYING 1.000 0.775

L S 0.225 900.00

4,000.00000 1.000 4,000.00

625-00000  
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PCN: 14632-BID    ESTIMATE RUN 12/05/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0008 10:04:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0225 *MOBILIZATION 1.000 0.974

L S 0.026 6,188.00

238,000.00000 1.000 238,000.00

626-00000  
 

0230 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

7,790.00000 1.000 7,790.00

626-01000  
 

0235 *EPOXY PAVEMENT MARKING 317.000 308.000

GAL 9.000 648.00

72.00000 317.000 22,824.00

627-00005  
 

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 836.300 836.300

GAL 0.000 0.00

16.70000 836.300 13,966.21

627-00012  
 

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,340.000 3,340.000

SF  0.000 0.00

9.95000 3,340.000 33,233.00

627-01000  
 

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

994.500 928.500

SF  66.000 917.40

13.90000 994.500 13,823.55

627-30325  
 

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

6,087.000 6,087.000

SF  0.000 0.00

8.85000 6,087.000 53,869.95

627-30330  
 

0260 *FLAGGING 4,800.000 4,613.000

HOUR 176.500 4,518.40

25.60000 4,789.500 122,611.20

630-00000  
 

0265 *TRAFFIC CONTROL INSPECTION 41.000 41.000

DAY 0.000 0.00

27.80000 41.000 1,139.80

630-00007  
 

0270 *TRAFFIC CONTROL MANAGEMENT 138.000 125.000

DAY 13.000 6,149.00

473.00000 138.000 65,274.00

630-00012  
 

0275 *UNIFORMED TRAFFIC CONTROL COORDINATION 254.500 254.500

HOUR 0.000 0.00

72.35000 254.500 18,413.08

630-00015  
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PCN: 14632-BID    ESTIMATE RUN 12/05/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0008 10:04:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0280 *TRAFFIC CONTROL VEHICLE 159.500 143.550

HOUR 15.950 177.84

11.15000 159.500 1,778.43

630-00025  
 

0285 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 4.500

EACH 0.500 27.83

55.65000 5.000 278.25

630-80336  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 37.800

EACH 4.200 93.45

22.25000 42.000 934.50

630-80341  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 46.800

EACH 5.200 231.40

44.50000 52.000 2,314.00

630-80342  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 1.200 66.78

55.65000 12.000 667.80

630-80343  
 

0305 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 72.000

SF  8.000 89.20

11.15000 80.000 892.00

630-80344  
 

0310 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.400 444.00

1,110.00000 4.000 4,440.00

630-80358  
 

0315 *PORTABLE MESSAGE SIGN PANEL 60.000 34.000

DAY 26.000 4,550.00

175.00000 60.000 10,500.00

630-80359  
 

0320 *DRUM CHANNELIZING DEVICE 102.000 91.800

EACH 10.200 340.68

33.40000 102.000 3,406.80

630-80360  
 

0325 *TRAFFIC CONE 300.000 270.000

EACH 30.000 333.00

11.10000 300.000 3,330.00

630-80380  
 

0330 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000

DAY 2.500 275.00

110.00000 2.500 275.00

630-80520  
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PCN: 14632-BID    ESTIMATE RUN 12/05/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0008 10:04:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0335 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0340 F/A ASPHALT PAVEMENT INCENTIVE 15,350.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0345 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0350 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0355 F/A QUALITY INCENTIVE PAYMENT 22,076.800 0.000

F A 22,076.800 22,076.80

1.00000 22,076.800 22,076.80

700-70025  
 

0360 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0365 F/A MAINTAIN PEDESTRIAN ACCESS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0370 F/A LANDSCAPING RESTORATION 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0375 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1000 AGGREGATE BASE COURSE (CLASS 6) ABC (CLASS 6) 57.000 57.000

CY  0.000 0.00

45.00000 57.000 2,565.00

304-06007  
 

1010 AGGREGATE BASE COURSE (CLASS 6) ADJUSTMENT TO CO#2 0.000 0.000

CY  0.000 0.00

45.00000 0.000 0.00

304-06007  
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PCN: 14632-BID    ESTIMATE RUN 12/05/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0008 10:04:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

1015 ADDED ITEM (EACH)/ CO # 5 1.000 1.000

EACH 0.000 0.00

1,850.00000 1.000 1,850.00

900-00007  
 

1020 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 
REQUESTED BY

10.000 10.000

HOUR 0.000 0.00

100.00000 10.000 1,000.00

625-00001  
 

1100 WIRING FEDERAL BOULEVARD AND ILIFF 1.000 0.000

L S 1.000 2,490.88

2,490.88000 1.000 2,490.88

613-10000  
 

1135 ADJUST MANHOLE 3.000 0.000

EACH 3.000 1,294.26

431.42000 3.000 1,294.26

210-04010  
 

1500 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) SPECIAL 408.420 408.420

TON 0.000 0.00

65.00000 408.420 26,547.30

403-00720  
 

CAT 0200 $72,754.42 2,267,311.87CURRENT AMT 2,338,906.67 $$

CAT NO0300 STRUCTURE F-16-BC 

0380 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,014.000 1,012.000

SY  0.000 0.00

4.05000 1,012.000 4,098.60

202-00246  
 

0385 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 687.000 687.000

SY  0.000 0.00

145.00000 687.000 99,615.00

202-00453  
 

0390 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 49.000 49.000

SY  0.000 0.00

650.00000 49.000 31,850.00

202-00460  
 

0395 MODIFY STRUCTURE 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-04025  
 

0400 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 165.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

403-34871  
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PCN: 14632-BID    ESTIMATE RUN 12/05/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0008 10:04:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-BC 

0405 *WATERPROOFING (MEMBRANE) 710.000 710.000

SY  0.000 0.00

8.80000 710.000 6,248.00

515-00120  
 

0410 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 76.500 76.500

CY  0.000 0.00

520.00000 76.500 39,780.00

601-03041  
 

0415 *CONCRETE (PATCHING) 0.000 0.000

CY  0.000 0.00

8,090.00000 0.000 0.00

601-06100  
 

0420 *REINFORCING STEEL (EPOXY COATED) 5,155.000 5,155.000

LB  0.000 0.00

2.50000 5,155.000 12,887.50

602-00020  
 

CAT 0300 $0.00 194,479.10CURRENT AMT 200,757.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM 

0425 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0430 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,355.00000 1.000 6,355.00

620-00012  
 

0435 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,115.00000 1.000 1,115.00

620-00020  
 

CAT 0400 $0.00 27,470.00CURRENT AMT 27,470.00 $$

PROJECT TOTAL 72,754.42 $ 2,489,260.97CURRENT AMT 2,567,133.87 $$


